
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/30/2002

ESTIMATE SUMMARY 11:42:46

CONTID: C13498R        ESTIMATE NO: 0007 PROG 1999

PCN: 13498R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EJMT to Bakerville PERCENT TIME:

PROJECT NO: IM 0703-275                   

I-70 EJMT TO BAKERVILLE

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 06/20/2002 DATE TIME STARTED 08/15/2001

1800 NO. TAFT HILL ROAD DATE LET 07/19/2001 DATE WORK BEGAN

 DATE AWARDED 07/26/2001 DATE TIME STOPPED 08/20/2002

 DATE CONTRACT EXECUTED 07/26/2001 DATE ACCEPTED 08/20/2002

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 08/15/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,323,814.30 PARTICIPATING $ $ 1,067,612.20

AWARD PROJECT AMT: 3,210,380.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,078.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.67

WORK DAYS

WORK DAYS

89.64%

344,237.75

1,067,612.20

1,067,612.20

1,064,533.95

$

$

$

$

2,979,576.55

0.00

2,979,576.55

0.00

2,979,576.55

-8,842.45

0.00

2,970,734.10

0.00

AMOUNT DUE 2,970,734.10 1,064,533.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,064,533.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

80.0 TIME ALLOW: 103

ORIG TIME ALLOW: 90
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 67.000

0.000

202-00220  
 

67.000

SY  

10.00000 670.0067.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 234,105.000

9,536.000

202-00240  
 

243,641.000

SY  

1.50000 365,461.50243,641.000

14,304.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 0.000

2,725.000

202-01130  
 

4,588.000

LF  

2.00000 5,450.002,725.000

5,450.00

0020 *REMOVAL OF END ANCHORAGE 6.000

7.000

202-01300  
 

17.000

EACH

190.00000 2,470.0013.000

1,330.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,987.000

0.000

203-00060  
 

3,987.000

CY  

1.15000 4,585.053,987.000

0.00

0030 BLADING 9.000

0.000

203-01500  
 

9.000

HOUR

70.00000 630.009.000

0.00

0035 DOZING 9.000

0.000

203-01550  
 

9.000

HOUR

80.00000 720.009.000

0.00

0040 COMBINATION LOADER 28.000

0.000

203-01594  
 

28.000

HOUR

65.00000 1,820.0028.000

0.00

0045 *EROSION LOG 0.000

0.000

208-00005  
 

0.000

LF  

8.00000 0.000.000

0.00

0050 *EROSION BALES (WEED FREE) 37.000

9.000

208-00011  
 

46.000

EACH

27.00000 1,242.0046.000

243.00

0055 *SILT FENCE 0.000

450.000

208-00020  
 

450.000

LF  

3.00000 1,350.00450.000

1,350.00
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

0.000

L S 

3,500.00000 0.000.000

0.00

0065 *RESET END SECTION 4.000

0.000

210-00015  
 

4.000

EACH

160.00000 640.004.000

0.00

0070 *RESET GROUND SIGN 10.000

0.000

210-00810  
 

10.000

EACH

165.00000 1,650.0010.000

0.00

0075 *RESET GUARDRAIL TYPE 3 0.000

4,665.000

210-01130  
 

5,015.000

LF  

6.00000 27,990.004,665.000

27,990.00

0080 *RESET IMPACT ATTENUATOR 0.000

0.000

210-01300  
 

1.000

EACH

1,300.00000 0.000.000

0.00

0085 *SEEDING (NATIVE) 2.500

2.500

212-00006  
 

25.000

ACRE

1,000.00000 5,000.005.000

2,500.00

0090 *SOIL PREPARATION (SPECIAL) 2.500

2.500

212-00047  
 

25.000

ACRE

930.00000 4,650.005.000

2,325.00

0095 *MULCHING (WEED FREE HAY) 2.500

2.500

213-00002  
 

25.000

ACRE

660.00000 3,300.005.000

1,650.00

0100 *MULCH TACKIFIER 750.000

750.000

213-00061  
 

10,500.000

LB  

1.30000 1,950.001,500.000

975.00

0105 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

4,300.00000 4,300.001.000

0.00

0110 AGGREGATE BASE COURSE (SPECIAL) 2,450.610

0.000

304-09014  
 

2,450.610

TON 

8.00000 19,604.882,450.610

0.00
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

105.100

403-00720  
 

105.100

TON 

95.00000 9,984.50105.100

9,984.50

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 13,496.300

16,317.370

403-33701  
 

29,813.670

TON 

41.00000 1,222,360.4729,813.670

669,012.17

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 2,566.080

0.000

403-33721  
 

2,566.080

TON 

41.00000 105,209.282,566.080

0.00

0130 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 705.100

845.620

411-03355  
 

1,550.720

TON 

202.36000 313,803.701,550.720

171,119.66

0135 EMULSIFIED ASPHALT (CSS-1H) 7,509.000

7,587.000

411-10253  
 

15,096.000

GAL 

0.80000 12,076.8015,096.000

6,069.60

0140 *RIPRAP (18 INCH) 38.000

0.000

506-00218  
 

60.000

CY  

60.00000 2,280.0038.000

0.00

0145 *36 INCH CORRUGATED STEEL PIPE 36.000

0.000

603-10360  
 

0.000

LF  

70.00000 2,520.0036.000

0.00

0146 48 INCH CORRUGATED STEEL PIPE /(CO # 2) 24.000

0.000

603-10480  
 

24.000

LF  

110.00000 2,640.0024.000

0.00

0147 PLACE 24 INCH CORRUGATED STEEL PIPE /(CO # 3) 10.000

0.000

603-36024  
 

39.302

LF  

86.00000 860.0010.000

0.00

0150 *12 INCH PLASTIC PIPE 440.000

0.000

603-50012  
 

440.000

LF  

27.00000 11,880.00440.000

0.00

0151 6 IN PP UNDERDRAIN /(CO #10) 0.000

0.000

605-00060  
 

400.000

LF  

32.07500 0.000.000

0.00
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

2,600.000

606-00301  
 

5,150.000

LF  

11.50000 29,900.002,600.000

29,900.00

0160 *END ANCHORAGE TYPE 3D 0.000

2.000

606-01340  
 

5.000

EACH

475.00000 950.002.000

950.00

0165 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

950.00000 3,800.004.000

0.00

0170 *TRANSITION TYPE 3H 2.000

0.000

606-01380  
 

3.000

EACH

560.00000 1,120.002.000

0.00

0175 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

3.000

606-02001  
 

9.000

EACH

1,600.00000 4,800.003.000

4,800.00

0180 *CURB TYPE 6 (SECTION M) 0.000

6,152.000

609-60011  
 

6,152.000

LF  

4.50000 27,684.006,152.000

27,684.00

0185 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

42.00000 0.000.000

0.00

0190 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

28.10000 0.000.000

0.00

0195 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

0.000

LF  

47.00000 0.000.000

0.00

0200 EMBANKMENT PROTECTOR TYPE 3 0.000

9.000

615-00030  
 

9.000

EACH

530.00000 4,770.009.000

4,770.00

0205 *CONSTRUCTION SURVEYING 0.750

0.000

625-00000  
 

1.000

L S 

14,040.00000 10,530.000.750

0.00
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *CONSTRUCTION SURVEYING (HOURLY) 0.000

12.000

625-00001  
 

12.000

HOUR

140.40000 1,684.8012.000

1,684.80

0215 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

225,750.00000 225,750.001.000

0.00

0220 *EPOXY PAVEMENT MARKING 228.000

0.000

627-00005  
 

605.000

GAL 

54.00000 12,312.00228.000

0.00

0221 REMOVAL OF PAVEMENT MARKING /(CO # 007) 3,099.000

0.000

202-00250  
 

3,099.000

SF  

0.49000 1,518.513,099.000

0.00

0225 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 730.000

668.000

627-00012  
 

1,398.000

GAL 

37.00000 51,726.001,398.000

24,716.00

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000

0.000

627-01003  
 

5,137.000

SF  

10.50000 0.000.000

0.00

0235 *FLAGGING 901.000

411.500

630-00000  
 

1,527.000

HOUR

25.00000 32,812.501,312.500

10,287.50

0240 *TRAFFIC CONTROL INSPECTION 26.000

12.000

630-00007  
 

50.000

DAY 

180.00000 6,840.0038.000

2,160.00

0245 *TRAFFIC CONTROL MANAGEMENT 53.000

19.000

630-00012  
 

93.000

DAY 

400.00000 28,800.0072.000

7,600.00

0250 *FLASHING BEACON (PORTABLE) 2.000

1.600

630-80001  
 

4.000

EACH

500.00000 1,800.003.600

800.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

80.00000 0.000.000

0.00
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.500

18.800

630-80342  
 

47.000

EACH

100.00000 4,230.0042.300

1,880.00

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000

8.000

630-80343  
 

20.000

EACH

115.00000 2,070.0018.000

920.00

0270 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

25.600

630-80344  
 

64.000

SF  

18.50000 1,065.6057.600

473.60

0275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

1.200

630-80358  
 

3.000

EACH

2,525.00000 6,817.502.700

3,030.00

0280 *PORTABLE MESSAGE SIGN PANEL 170.000

52.000

630-80359  
 

247.000

DAY 

100.00000 22,200.00222.000

5,200.00

0285 *DRUM CHANNELIZING DEVICE 47.000

37.600

630-80360  
 

94.000

EACH

41.00000 3,468.6084.600

1,541.60

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

2.400

630-80363  
 

6.000

EACH

51.00000 275.405.400

122.40

0295 *CONCRETE BARRIER (TEMPORARY) 250.000

200.000

630-80370  
 

500.000

LF  

25.00000 11,250.00450.000

5,000.00

0300 *TRAFFIC CONE 90.000

72.000

630-80380  
 

180.000

EACH

17.00000 2,754.00162.000

1,224.00

0305 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

67,178.590

F A 

1.00000 0.000.000

0.00

0310 F/A ASPHALT PAVEMENT INCENTIVE 739.400

0.000

700-70012  
 

9,900.830

F A 

1.00000 739.40739.400

0.00
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

600.000

EACH

1.00000 0.000.000

0.00

0320 F/A QUALITY INCENTIVE PAYMENT 28,947.750

0.000

700-70025  
 

62,653.820

F A 

1.00000 28,947.7528,947.750

0.00

0325 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0326 ADDED ITEM (DOLLAR)/ (CO#6) 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0327 ADDED ITEM (LUMP SUM)/ /CO (#8) 0.000

1.000

900-00014  
 

1.000

L S 

6,258.72000 6,258.721.000

6,258.72

0328 ADDED ITEM (LUMP SUM)/ /CO # 11 0.000

0.000

900-00014  
 

7,168.790

L S 

1.00000 0.000.000

0.00

0330 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,673,972.961,055,305.553,018,210.71CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-13-O 

0335 REMOVAL OF ASPHALT MAT (PLANING) 1,342.000

0.000

202-00240  
 

1,342.000

SY  

1.50000 2,013.001,342.000

0.00

0340 *REMOVAL OF EXPANSION DEVICE 147.000

0.000

202-00504  
 

147.000

LF  

68.00000 9,996.00147.000

0.00

0345 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

95.00000 0.000.000

0.00
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-13-O 

0350 HOT BITUMINOUS PAVEMENT (GRADING S) (75) 140.170

0.000

403-33701  
 

140.170

TON 

41.00000 5,746.97140.170

0.00

0355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 7.830

0.000

411-03355  
 

7.830

TON 

202.36000 1,584.487.830

0.00

0360 GEOTEXTILE (PAVING) 52.000

0.000

420-00500  
 

52.000

SY  

1.40000 72.8052.000

0.00

0365 *WATERPROOFING (MEMBRANE) 31.000

0.000

515-00120  
 

31.000

SY  

20.00000 620.0031.000

0.00

0370 *CONCRETE SEALER (CALCIUM NITRITE) 310.000

0.000

515-00410  
 

310.000

SY  

100.00000 31,000.00310.000

0.00

0375 *BRIDGE EXPANSION DEVICE (0-4 INCH) 69.000

0.000

518-01004  
 

69.000

LF  

90.00000 6,210.0069.000

0.00

0380 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

0.000

CY  

475.00000 0.000.000

0.00

0382 ADDED ITEM (CUBIC YARD)/ (CO #4) 52.300

0.000

900-00004  
 

52.300

CY  

612.00000 32,007.6052.300

0.00

0385 *REINFORCING STEEL (EPOXY COATED) 5,033.000

0.000

602-00020  
 

5,033.000

LB  

0.80000 4,026.405,033.000

0.00

0476 ADDED ITEM (LUMP SUM)/ (CO # 5) 1.000

0.000

900-00014  
 

1.000

L S 

1,375.00000 1,375.001.000

0.00

CAT 94,652.250.0094,652.25CURRENT AMT0300 $ $ $
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-13-P 

0390 REMOVAL OF ASPHALT MAT (PLANING) 1,236.000

0.000

202-00240  
 

1,236.000

SY  

1.50000 1,854.001,236.000

0.00

0395 *REMOVAL OF EXPANSION DEVICE 62.000

0.000

202-00504  
 

62.000

LF  

68.00000 4,216.0062.000

0.00

0400 HOT BITUMINOUS PAVEMENT (GRADING S) (75) 129.050

0.000

403-33701  
 

129.050

TON 

41.00000 5,291.05129.050

0.00

0405 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 6.950

0.000

411-03355  
 

6.950

TON 

202.36000 1,406.406.950

0.00

0410 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

1.40000 0.000.000

0.00

0415 *CONCRETE SEALER (CALCIUM NITRITE) 310.000

0.000

515-00410  
 

310.000

SY  

100.00000 31,000.00310.000

0.00

0420 *BRIDGE EXPANSION DEVICE (0-4 INCH) 60.000

0.000

518-01004  
 

60.000

LF  

90.00000 5,400.0060.000

0.00

0425 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

0.000

CY  

475.00000 0.000.000

0.00

0430 *REINFORCING STEEL (EPOXY COATED) 2,493.000

0.000

602-00020  
 

2,493.000

LB  

0.80000 1,994.402,493.000

0.00

CAT 51,161.850.0051,161.85CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-13-J 

0435 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.50000 0.000.000

0.00
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PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-13-J 

0440 *REMOVAL OF BRIDGE RAILING 307.000

0.000

202-00425  
 

307.000

LF  

10.00000 3,070.00307.000

0.00

0445 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

95.00000 0.000.000

0.00

0450 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 0.000

81.000

403-33701  
 

81.000

TON 

41.00000 3,321.0081.000

3,321.00

0455 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

4.200

411-03355  
 

4.200

TON 

202.36000 849.914.200

849.91

0460 GEOTEXTILE (PAVING) 0.000

711.000

420-00500  
 

711.000

SY  

1.40000 995.40711.000

995.40

0465 *CONCRETE SEALER (CALCIUM NITRITE) 100.000

0.000

515-00410  
 

100.000

SY  

100.00000 10,000.00100.000

0.00

0470 *CONCRETE (PATCHING) 0.000

29.000

601-06150  
 

29.000

SF  

68.00000 1,972.0029.000

1,972.00

0475 *BRIDGE RAIL TYPE 10R 307.000

0.000

606-11010  
 

307.000

LF  

170.00000 52,190.00307.000

0.00

CAT 72,398.317,138.3172,398.31CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE F-13-L 

0480 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.50000 0.000.000

0.00

0485 *REMOVAL OF BRIDGE RAILING 307.000

0.000

202-00425  
 

307.000

LF  

10.00000 3,070.00307.000

0.00



CONTID: C13498R        COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13498R-BID   ESTIMATE RUN 06/30/2002

PROJECT: IM 0703-275                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:46

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-13-L 

0490 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

95.00000 0.000.000

0.00

0495 HOT BITUMINOUS PAVEMENT (GRADING S) (75) 0.000

81.000

403-33701  
 

81.000

TON 

41.00000 3,321.0081.000

3,321.00

0500 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

4.210

411-03355  
 

4.210

TON 

202.36000 851.944.210

851.94

0505 GEOTEXTILE (PAVING) 0.000

711.000

420-00500  
 

711.000

SY  

1.40000 995.40711.000

995.40

0510 *CONCRETE SEALER (CALCIUM NITRITE) 100.000

0.000

515-00410  
 

100.000

SY  

100.00000 10,000.00100.000

0.00

0515 *CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

0.000

SF  

68.00000 0.000.000

0.00

0520 *BRIDGE RAIL TYPE 10R 307.000

0.000

606-11010  
 

307.000

LF  

170.00000 52,190.00307.000

0.00

CAT 70,428.345,168.3470,428.34CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0525 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,852.00000 8,852.001.000

0.00

0530 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

6,567.60000 6,567.601.000

0.00

0535 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,543.24000 1,543.241.000

0.00

CAT 16,962.840.0016,962.84CURRENT AMT0400 $ $ $

$ 2,979,576.551,067,612.20$3,323,814.30$CURRENT AMTPROJECT TOTAL


